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Acencia @ TTDI (on constructions aspect)

(by Mr. Perkin Chin, General Manager-Operations) (2013 Apr-Jun)

Geohan's first Diaphragm Wall project kicked off successfully with much anticipation

with respect to the performance of Bauer's hydraulic grab GB46 since its purchase in

year 2012. The inauguration of first primary panel started on panel P7 (W600mm x
L2800mm at 18.5m depth) on the 9 April 2013.

Bauer Hydraulic Grab B46 Excavation Panel
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Lowering reinforcement Profile of construction joint with centre bulb

rubber water stop

Below are the statistics of the panel construction:

Name of ltem Description

Panel Reference P7

Panel Size (mm) W600 x L2800

Excavation Depth (m) 18.5

Soil Properties Granite residual soil (Silty Sand, SPT<25)
Excavation Time (nett hrs) 2 hours

Stabilising Fluid Dosage Sodium Bentonite at 3.5%

Concrete Over Break (%) 13 (actual overall average <10%)

Status of Project Diaphragm wall construction completed
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Concreting of wall panel

Some salient points on the use of hydraulic grab (GB46) in diaphragm wall construction
are:

» Ease of handling

* Superior verticality control can be achieved with grab control system GCS (a

verticality check on panel P11 recorded 1:1500 in Y direction)
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Grabbing Report f]l‘
BAUER
Jobsites: Ascencia @ TTDI
MATA TTDH Project Mo.:
Base machine: Grabc Grab DHG Date:
Operatoris | chong KimOnn 12-20:07 PM m’:'m
Depth:
Fnal depth-
Max. [hvnh'l x
Start 42500 AM  Fnishc 4-28:00 AM Wt ¥
Total trme: O-D003-00
D WbonX [cm] Devimtiony [om]
L.O0 1m
100 1m
400 4m
EO0 500 |
BO0 5.00
1000 100
1200 1200
14.00 14.00
1500 16.00
1745 1745
33 ao a3 42 oo i2
Sol profie:
Oz ervatons:
Supernintendent: Chent:

BALER Maschinen / Spezaliefbau GmbH - D-86522 Schrobenhausen - Telefon +49 8252/87-0

Grabbing Report
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» Excavation of corner panel in limited space can be carried out with ease with

the use of grab turning device GV3

Excavation of corner panel

* High excavation rates comparable to conventional cable grab in similar ground

(in excess of 15 cu.m hourly)



